



Test Run 8/27/2024 - Terms of Use - Runs (Summary) 9/4/2024

Project: AppStruct
By Julia Zakharova, 9/4/2024 2:47 PM

Run: Test Run 8/27/2024 - Terms of Use



- **2 Passed**
50% set to Passed
- **0 Blocked**
0% set to Blocked
- **0 Retest**
0% set to Retest
- **2 Failed**
50% set to Failed

50%
passed
0 / 4 untested (0%).


Completed

Yes

Completed On

8/29/2024

Activity




9/2/2024 – 9/4/2024:

- 0 Passed**
0% set to Passed
- 0 Blocked**
0% set to Blocked
- 0 Retest**
0% set to Retest
- 0 Failed**
0% set to Failed

No activity found for the time frame and statuses.

Progress



Since 8/27/2024:

- Remaining Tests**
100% of tests completed.
- Remaining Effort**
Forecast not available.
- Ideal Progress**
Forecast not available.

Forecasts & Estimates



The test run(s) were active for **2 days** (8/27/2024 – 8/29/2024).

Completed:100%(4/4)
Elapsed:0h 15m
Tests / day: 2
Hours / day:n/a

Metric	By Estimate	By Forecast
Completed	0h 50m	n/a
Not Completed	0h 0m	n/a
Total	0h 50m	n/a

Tests & Results

AppStruct tests (0)

Chrome 127.0.6533.120 tests (0)

Landing page (0)

Terms of Use (4)

ID	Title	Status
T28	Verify the presence and accessibility of Terms of Use	Passed
T29	Verify correct display of Terms of Use text	Passed
T30	Verify the functionality of links in Terms of Use	Failed
T31	Verify the version and updates of Terms of Use	Failed